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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

Thefollowing items are applicable to this modification:
CONTINUATION
A. This amendment is issued to make the noted corrections to this solicitation as follows:

1. Amendment 0004, dated 9 March 2004, is rescinded in part to delete changes
made by Section 00800 in Amendment 0004.

2. Revisions to Special Clauses (00800), (SC- 1 Revised project completion time
and date.), (SC-2 Revised Liquidated Damages.)

B. THE PROPOSAL DUE DATE HASBEEN CHANGED FROM 2:00 PM (PDT),
MARCH 15, 2004 TO 10:00 AM (PDT), MARCH 18, 2004.

C. NOTICE TO OFFERORS: Offerors must acknowledge receipt of this amendment by
number and date on Standard SF1442, BACK, Block 19, or by telegram. Facsimile
response to only this Amendment No. 0005 is acceptable with follow up of hard copy in
the mail. Receipt of facsimile must be no later than the due date and time specified in
paragraph (B) above. Facsimile may be sent to (206)-764-6817, Attn: Thomas DeGonia

D. All Technica Amendments are available for download this date on the Army Corps of
Engineers website at https://www.nws.usace.army.mil/ct/.

Enclosures
Rev. Section 00800
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SECTION 00800

SPECIAL CLAUSES

SC-1. COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
(FAR 52.211-10).

The Contractor shall be required to (a) commence work under this Contract within 10
calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the
work diligently, and (c) complete the entire work ready for use not later than 540 calendar days
after date of receipt by Contractor of notice to proceed. The time stated for completion shall
include final cleanup of the premises. See Section 01005 SITE SPECIFIC SUPPLEMENTARY
REQUIREMENTS, paragraph 1.8 for Construction Phasing.

SC-1.1 OPTION FOR INCREASED QUANTITY
a. The Government may increase the quantity of work awarded by exercising any or all of:

(1) Optional Items 0007 through 0016 and 0022 through 0039 within 120 days of the
receipt by the Contractor of the notice to proceed.

(2) Optional Items 0017 through 0021 within 20 days of the receipt by the Contractor
of the notice to proceed.

b. The notice to proceed on work Items added by exercise of the options will be given upon
execution of consent of surety.

c. The parties hereto further agree that any options herein shall be considered to have been
exercised at the time the Government deposits written notification to the Contractor in the
mails.

d. The time allowed for completion of the optional item awarded under this contract will be
the same as that for the base items, and will be measured from the date of receipt of the
notice to proceed for the base items.

SC-1.2 EXCEPTION TO COMPLETION PERIOD

In case the Contracting Officer determines that completion of seeding, sodding, and
planting, and establishment of same is not feasible within the completion period(s) shown in
Sections 02921 SEEDING, paragraph 3.1.1; 02922 SODDING, paragraph 3.1.1; or 02930
EXTERIOR PLANTING, paragraphs 3.1.1 and 3.1.2 — all within the contract completion period
stated in paragraph SC-1 above, the Contractor shall accomplish such work in the first planting
period(s) following the contract completion period and shall complete such work as specified,
unless other planting periods are directed or approved by the Contracting Officer.

W912DW-04-R-0008 00800 -1 R0O005
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SC-2. LIQUIDATED DAMAGES - CONSTRUCTION (APR 1984) (FAR 52.211-12)

(ab) If the Contractor fails to complete all work within the time specified in the

Contractparagraph-SC-1-1-abeve, or any extension, the Contractor shall pay to the
Government as liquidated damages, the sum of $1393.00 for each day of delay until the work

is completed or accepted.

(bd) If the Government terminates the Contractor's right to proceed, the resulting damages
will continue to accrue until the work is completed. These liquidated damages are in addition
to excess cost of repurchase under the Termination clause in the CONTRACT CLAUSES.

(ce) Exception to Liquidated Damage: In case the Contracting Officer determines that
completion of work stated above in paragraph SC-1.2 Exception to Completion Period is not
feasible during the completion period stated in SC-1, such work will be exempted from
liquidated damages.

SC-3 AND SC-4. DELETED.

SC-5. INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 1989) (FAR
52.228-5)

(a) The Contractor shall, at its own expense, provide and maintain during the entire
performance period of this Contract at least the kinds and minimum amounts of insurance
required in the Insurance Liability Schedule or elsewhere in the Contract.

(b) Before commencing work under this Contract, the Contractor shall certify to the
Contracting Officer in writing that the required insurance has been obtained. The policies
evidencing required insurance shall contain an endorsement to the effect that any cancellation
or any material change adversely affecting the Government's interest shall not be effective:

(1) for such period as the laws of the State in which this Contract is to be performed
prescribe; or

(2) until 30 days after the insurer or the Contractor gives written notice to the
Contracting Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this Contract that require work on a Government installation and shall
require subcontractors to provide and maintain the insurance required in the Schedule or
elsewhere in the Contract. The Contractor shall maintain a copy of all subcontractors' proofs
of required insurance, and shall make copies available to the Contracting Officer upon request.

W912DW-04-R-0008 00800 - 2 R0O005
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SC-5.1 REQUIRED INSURANCE IN ACCORDANCE WITH FAR 28.307-2:

(1) Workers' compensation and employer's liability. Contractors are required to
comply with applicable Federal and State workers' compensation and occupational disease
statutes. If occupational diseases are not compensable under those statutes, they shall be
covered under the employer's liability section of the insurance policy, except when Contract
operations are so commingled with a Contractor's commercial operation that it would not be
practical to require this coverage. Employer's liability coverage of at least $100,000 shall be
required, except in states with exclusive or monopolistic funds that do not permit workers'
compensation to be written by private carriers.

(2) General Liability.

(a) The Contracting Officer shall require bodily injury liability insurance coverage
written on the comprehensive form of policy of at least $500,000 per occurrence.

(b) Property damage liability insurance shall be required only in special
circumstances as determined by the agency.

(3) Automobile liability. The Contracting Officer shall require automobile liability
insurance written on the comprehensive form of policy. The policy shall provide for bodily
injury and property damage liability covering the operation of all automobiles used in
connection with performing the Contract. Policies covering automobiles operated in the United
States shall provide coverage of at least $200,000 per person and $500,000 per occurrence
for bodily injury and $20,000 per occurrence for property damage. The amount of liability
coverage on other policies shall be commensurate with any legal requirements of the locality
and sufficient to meet normal and customary claims.

(4) Aircraft public and passenger liability. When aircraft are used in connection with
performing the Contract, the Contracting Officer shall require aircraft public and passenger
liability insurance. Coverage shall be at least $200,000 per person and $500,000 per
occurrence for bodily injury, other than passenger liability, and $200,000 per occurrence for
property damage. Coverage for passenger liability bodily injury shall be at least $200,000
multiplied by the number of seats or passengers, whichever is greater.

(5) Environmental Liability If this contract includes the transport, treatment, storage,
or disposal of hazardous material waste the following coverage is required.

The Contractor shall ensure the transporter and disposal facility have liability insurance if effect
for claims arising out of the death or bodily injury and property damage from hazardous
material/waste transport, treatment, storage and disposal, including vehicle liability and legal
defense costs in the amount of $1,000,000.00 as evidenced by a certificate of insurance for
General, Automobile, and Environmental Liability Coverage. Proof of this insurance shall be
provided to the Contracting Officer.

SC-6. DELETED
SC-7. PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1):

The Contractor shall perform on the site, and with its own organization, work equivalent to at
least twenty-five percent (25%) of the total amount of work to be performed under the

W912DW-04-R-0008 00800 - 3 R0O005
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Contract. The percentage may be reduced by a supplemental agreement to this Contract if,
during performing the work, the Contractor requests a reduction and the Contracting Officer
determines that the reduction would be to the advantage of the Government.

SC-8. PHYSICAL DATA (APR 1984) (FAR 52.236-4): Data and information furnished or
referred to below is for the Contractor's information. The Government will not be responsible
for any interpretation of or conclusion drawn from the data or information by the Contractor.

(a) Physical Conditions: The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by test holes shown on the drawings.

(b) Weather Conditions: Each bidder shall be satisfied before submitting his bid as to the
hazards likely to arise from weather conditions. Complete weather records and reports may be
obtained from any National Weather Service Office.

(c) Transportation Facilities: Each bidder, before submitting his bid, shall make an
investigation of the conditions of existing public and private roads and of clearances,
restrictions, bridge load limits, and other limitations affecting transportation and ingress and
egress at the jobsite. The unavailability of transportation facilities or limitations thereon shall
not become a basis for claims for damages or extension of time for completion of the work.

SC-9. DELETED

SC-10. LAYOUT OF WORK (APR 1984) (FAR 52.236-17): The Contractor shall lay out its
work from Government-established base lines and bench marks indicated on the drawings,
and shall be responsible for all measurements in connection with the layout. The Contractor
shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials,
and labor required to lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or indicated by the
Contracting Officer. The Contractor shall also be responsible for maintaining and preserving
all stakes and other marks established by the Contracting Officer until authorized to remove
them. If such marks are destroyed by the Contractor or through its negligence before their
removal is authorized, the Contracting Officer may replace them and deduct the expense of
the replacement from any amounts due, or to become due, to the Contractor.

SC-11. THROUGH SC-13. DELETED.

SC-14. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR
1995)-(EFARS 52.231-5000)

(a) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of
Proposals and FAR Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall
be based on actual cost data for each piece of equipment or groups of similar serial and series
for which the Government can determine both ownership and operating costs from the
contractor's accounting records. When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the
contractor's accounting records, costs for that equipment shall be based upon the applicable

W912DW-04-R-0008 00800 - 4 R0O005
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provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense
Schedule, Region IV. Working conditions shall be considered to be average for determining
equipment rates using the schedule unless specified otherwise by the Contracting Officer. For
equipment not included in the schedule, rates for comparable pieces of equipment may be
used or a rate may be developed using the formula provided in the schedule. For forward
pricing, the schedule in effect at the time of negotiations shall apply. For retroactive pricing,
the schedule in effect at the time the work was performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and
FAR 31.205-36. Rates for equipment rented from an organization under common control,
lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the
schedule, except that actual rates will be used for equipment leased from an organization
under common control that has an established practice of leasing the same or similar
equipment to unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action
exceeds the small purchase threshold, the contracting officer shall request the contractor to
submit either certified cost or pricing data, or partial/limited data, as appropriate. The data
shall be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.

(e) Copies of EP1110-1-8 “Construction Equipment Ownership and Operating Expense
Schedule” Volumes 1 through 12 are available in Portable Document Format (PDF) only and
can be viewed or downloaded at http://www.usace.army.mil/inet/usace-docs/eng-
pamplets/cecw.htm. Copies of the CD-ROM (Volumes 1-12) are also available through either
the Superintendent of Documents or Government bookstores. For additional information
telephone 202-512-2250, or access on the Internet at http://www.access.gpo.gov/su_docs.

SC-15. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (MAR 1995)-(EFARS
52.232-5000)

(a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts,
materials delivered to the contractor at locations other than the site of the work may be taken
into consideration in making payments if included in payment estimates and if all the conditions
of the General Provisions are fulfilled. Payment for items delivered to locations other than the
work site will be limited to: (1) materials required by the technical provisions; or (2) materials
that have been fabricated to the point where they are identifiable to an item of work required
under this contract.

(b) Such payment will be made only after receipt of paid or receipted invoices or invoices
with canceled check showing title to the items in the prime contractor and including the value
of material and labor incorporated into the item. In addition to petroleum products, payment for
materials delivered off-site is limited to the following items. Any other construction material
stored offsite may be considered in determining the amount of a progress payment.

SC-16 AND SC-17. DELETED

W912DW-04-R-0008 00800 -5 R0O005
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SC-18. CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)(DOD FAR SUPP
252.236-7001)

(a) The Government will provide to the Contractor, without charge, one set of contract
drawings and specifications, except publications incorporated into the technical provisions by
reference, in electronic or paper media as chosen by the Contracting Officer.

(b) The Contractor shall--
(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors which might have been avoided by complying with
this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.
(c) In general—
(1) Large scale drawings shall govern small scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale
measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work
which are manifestly necessary to carry out the intent of the drawings and specifications, or
that are customarily performed, shall not relieve the Contractor from performing such omitted
or misdescribed details of the work. The Contractor shall perform such details as if fully and
correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified in the
index of drawings attached at the end of the Special Clauses.

SC-23. RECOVERED MATERIALS: The Corps of Engineers encourages all bidders to
utilize recovered materials to the maximum extent practicable. The Contractor shall comply
with the provisions of the Executive Order EO 13101 within the scope of his operations. The
attached APPENDIX R contains procurement guidelines for products containing recovered
materials. The Contractor shall fill out RECOVERED MATERIALS DETERMINATION FORM
attached at the end of APPENDIX R and submit it to the Contracting Officer.

W912DW-04-R-0008 00800 - 6 R0O005
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APPENDIX R

PART 247 - COMPREHENSIVE PROCUREMENT GUIDELINE FOR PRODUCTS
CONTAINING RECOVERED MATERIALS

40 CFR Ch. 1 (9-1-99 Edition)
Subpart B-ltem Designations
§ 247.10 Paper and paper products.
Paper and paper products, excluding building and construction paper grades.
§ 247.11 Vehicular products.

(a) Lubricating oils containing re-refined oil, including engine lubricating oils, hydraulic fluids,
and gear oils, excluding marine and aviation oils.

(b) Tires. excluding airplane tire

(e) Reclaimed engine coolants, excluding coolants used in non-vehicular applications.

§ 247.12 Construction products.

(a) Building insulation product including the following items:

(1) Loose-fill insulation, including but not limited to cellulose fiber, mineral fibers (fiberglass
and rock vermiculite, and perlite;

(2) Blanket and batt insulation, including but not limited to mineral fibers (fiberglass and rock

wool);

(3) Board (sheathing, roof decking wall panel) insulation, including but not limited to structural
fiberboard and laminated paperboard products perlite composite board, polyurethane,
polyisocyanurate, polystyrene, phenolics, and composites; and

(4) Spray-in-place insulation, including but not limited to foam-in-place polyurethane and
polyisocyanurate and spray-on cellulose.

(b) Structural fiberboard and laminated paperboard products for applications other than
building insulation, including building board, sheathing shingle backer, sound deadening
board, roof insulating board, insulating wallboard, acoustical and non-acoustical ceiling
tile, acoustical and non-acoustical lay-in panels, floor underlayments, and roof overlay
(coverboard).

(c) Cement and concrete, including concrete products such as pipe and block, containing
coal fly as ground granulated blast furnace (GGBF) slag.

(d) Carpet made of polyester fiber use in low- and medium-wear applications.

(e) Floor tiles and patio blocks containing recovered rubber or plastic.

() Shower and restroom dividers/partitions containing recovered plastic or steel.

(9) (1) Consolidated latex paint used for covering graffiti; and

(2) Reprocessed latex paint used for interior and exterior architectural applications such as

wallboard, ceilings, and trim; gutter boards; and concrete, stucco, masonry, wood and metal
surfaces.

W912DW-04-R-0008 00800 -7 R0O005
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§247.13 Transportation products.

(a) Traffic barricades and traffic cones used in controlling or restricting vehicular traffic.
(b) Parking stops made from concrete or containing recovered plastic or rubber.

(c) Channelizers containing recovered plastic or rubber.

(d) Delineators containing recovered plastic, rubber, or steel.

(e) Flexible delineators containing recovered plastic.

§ 247.14 Park and recreation products

(a) Playground surfaces and running tracks containing recovered rubber or plastic.
(b) Plastic fencing containing recovered plastic for use in controlling snow or sand drifting
and as a warning/safety barrier in construction or other applications.

§247.15 Landscaping products.

(a) Hydraulic mulch products containing recovered paper or recovered wood used for
hydroseeding and as an over-spray for straw mulch in landscaping, erosion control, and soil
reclamation.

(b) Compost made from yard trimmings, leaves, and/or grass clippings for use in
landscaping, seeding of grass or other plants on roadsides and embankments, as a nutritious
mulch under trees and shrubs, and in erosion control and soil reclamation.

(c) Garden and soaker hoses containing recovered plastic or rubber.

(d) Lawn and garden edging containing recovered plastic or rubber.

§ 247.16 Non-paper office product.

(a) Office recycling containers and office waste receptacles.
(b) Plastic desktop accessories.

(c) Toner cartridges.

(d) Binders.

(e) Plastic trash bags.

(f) Printer ribbons.

(9) Plastic envelopes.

§ 247.17 Miscellaneous products.

Pallets containing recovered wood, plastic, or paperboard.

W912DW-04-R-0008 00800 - 8 R0O005
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RECOVERED MATERIALS DETERMINATION FORM

Instructions
This form is to be completed by the procurement originator when EPA-designated items
included in the Affirmative Procurement Program for Recovered Materials are being procured
from outside vendors. For questions on whether the product counts as “EPA designated” or
what the required recycled content is, refer to product descriptions on EPA’s website at
http://www.epa.gov/cpg. This form is not required for items requisitioned from established
Federal supply sources.

1. The procurement originator lists which item(s) apply to the procurement request, the
required recycled content, the actual recycled content, and signs and dates the appropriate
Certification on the back of this form.

2. If an exemption is being claimed, the procurement originator’s unit commander also signs
the Certification on the back of this form.

3. The completed form becomes part of the contracting office contract file.

Procurement Request No.

The EPA-designated items being procured are:

____Building insulation
____ Flowable fill
____Latex paint
____ Floor tiles
____Laminated paperboard
____Structural fiberboard
____Polyester carpet
____Carpet Backing
____Carpet Cushion
Cement & concrete containing:

____ Coalfly ash

____Ground granulated

blast furnace slag

____ Binders

(paper, solid plastic or

plastic covered)
____Plastic presentation folders
____ Plastic file folders
____Plastic clip portfolios
____Plastic clipboards
____Plastic envelopes
____ Office recycling containers
____ Office waste receptacles
____Plastic desktop accessories
____Printing and writing papers
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____Printer ribbons

_____Toner cartridges

____Awards and plaques

____Playground surfaces

____Park and recreational

furniture

____Running tracks

____Playground equipment

____ Traffic barricades

__ Signage

____ Traffic cones

____ Channelizers

____ Delineators

____ Flexible delineators

____Parking stops

____Plastic fencing (snow or
erosion control, safety
barriers)

____Engine coolants

____Re-refined lubricating oils

____Retread tires

____Garden and soaker hoses

____Lawn and garden edging

____Patio blocks

____Landscaping timbers and
posts (plastic lumber)

____Compost from yard

trimmings or food waste

____Commercial/industrial
sanitary tissue products

____Sorbents

____Industrial Drums

__ Railroad grade crossings/
surfaces

___ Pallets

____Paperboard and packaging

____Strapping and stretch wrap

_____Shower & restroom
dividers/partitions

____Plastic trash bags

____ Mats

____Hydraulic mulch

____Tray liners

____Newsprint

W912DW-04-R-0008 00800 - 10 R0O005
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CERTIFICATION

Procurement Request No.

Complete Part A or Part B as appropriate:

A. I hereby certify the Statement of Work/Specifications for the requisition of all materials listed
on this form complies with EPA standards for recycled/recovered materials content.

Procurement Originator's Signature Date

B. The following item does not comply with EPA standards for recycled/recovered materials

(please complete a separate justification for each noncompliant item purchased as part of this
procurement action):
The exemption being claimed for this purchase is:

The product does not meet appropriate performance standards
The product is not available within a reasonable time frame
The product is not available competitively (from two or more sources)

The product is only available at an unreasonable price (it costs more than a comparable

non-recycled-content product). The recycled-content product costs $ per
and the non-recycled-content product costs $ per

Procurement Originator Date
Commander Date
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INDEX OF DRAWINGS

REPLACE FAMILY HOUSING, PHASE IV
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DRAWING FILE NO. 225s/711-15-10

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE

G-001  Title Sheet 4 Feb. 2004

G-002  Schedule of Drawings 4 Feb. 2004

CIVIL

3 C-100 Overall Site Plan A 4 Mar. 2004
4 C-101 Exist. Cond./Demo. Plan (Area A) 4 Feb. 2004
5 C-102 Exist. Cond./Demo. Plan (Area B) 4 Feb. 2004
6 C-103 Exist. Cond./Demo. Plan (Area C) A 4 Mar. 2004
7 C-104 Exist. Cond./Demo. Plan (Area D) 4 Feb. 2004
8 C-105 Site Plan (Area A) 4 Feb. 2004
9 C-106 Site Plan (Area B) 4 Feb. 2004
10 C-107 Site Plan (Area C) A 4 Mar. 2004
11 C-108 Site Plan (Area D) 4 Feb. 2004
12 C-109 Grading/Drainage Plan (Area A) 4 Feb. 2004
13 C-110 Grading/Drainage Plan (Area B) 4 Feb. 2004
14 C-111 Grading/Drainage Plan (Area C) A 4 Mar. 2004
15 C-112 Grading/Drainage Plan (Area D) 4 Feb. 2004
16 C-113 Utilities Plan (Area A) 4 Feb. 2004
17 C-114 Utilities Plan (Area B) 4 Feb. 2004
18 C-115 Utilities Plan (Area C) A 4 Mar. 2004
19 C-116 Utilities Plan (Area D) 4 Feb. 2004
20 C-117 Combined Utilities Plan (Area A) 4 Feb. 2004
21 C-118 Combined Utilities Plan (Area B) 4 Feb. 2004
22 C-119 Combined Utilities Plan (Area C) A 4 Mar. 2004
23 C-120 Combined Utilities Plan (Area D) 4 Feb. 2004
24 C-301  Water Line Profiles 4 Feb. 2004
25 C-302  Water Line Profiles 4 Feb. 2004
26 C-303  Water Line Profiles 4 Feb. 2004
27 C-304  Water Line Profiles 4 Feb. 2004
28 C-401 Enlarged Site Plans — Buildings 2C,2J,3C & 3J 4 Feb. 2004
29 C-402 Enlarged Site Plans — Buildings 4C, 4J & 3C HC 4 Feb. 2004
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30 C-403 Enlarged Site Plans — Building 4S0 4 Feb. 2004
31 C-404 Enlarged Site Plans — Bldgs. 4S0-Max & 4SO-CV 4 Feb. 2004
32 C-501  Civil Details 4 Feb. 2004
33 C-502  Civil Details 4 Feb. 2004
34 C-503  Civil Details 4 Feb. 2004
35 C-504  Civil Details 4 Feb. 2004
36 C-505  Civil Details 4 Feb. 2004
37 C-506  Civil Details 4 Feb. 2004
LANDSCAPE
38 L-101 Irrigation Plan — 4S0 Buildings 4 Feb. 2004
39 L-102 Irrigation Plan — Bldgs. 4SO-Max & 4SO-CV 4 Feb. 2004
40 L-103 Planting Plan (Area A) 4 Feb. 2004
41 L-104 Planting Plan (Area B) 4 Feb. 2004
42 L-105 Planting Plan (Area C) A 4 Mar. 2004
43 L-106 Planting Plan (Area D) 4 Feb. 2004
44 L-401 Enlarge Planting Plans 4 Feb. 2004
45 L-402 Enlarge Planting Plans 4 Feb. 2004
46 L-501 Landscape Details 4 Feb. 2004
a7 L-502 Landscape Details 4 Feb. 2004
STRUCTURAL
48 S-001 General Structural Notes and Abbreviations 4 Feb. 2004
49 S-002 General Structural Notes and Abbreviations 4 Feb. 2004
50 S-003 Fastener Schedule 4 Feb. 2004
Fdn/1st FIr Framing Plan — Unit 2C (2J Sim) — Spread
51 S-101A  Ftg 4 Feb. 2004
52 S-101B  Fdn/1st FIr Framing Plan Unit 2C (2J Sim) 4 Feb. 2004
53 S-102 2nd Flr/Gable Roof Framing Plan 2C (2J Sim) 4 Feb. 2004
Fdn/1st FIr Framing Plan — Unit 3C (3J Sim) — Spread
54 S-103A  Ftg 4 Feb. 2004
55 S-103B  Fdn/1st FIr Framing Plan Unit 3C (3J Sim) 4 Feb. 2004
56 S-104 2nd Floor Roof Framing Plan Unit 3C (3J Sim) 4 Feb. 2004
57 S-105 Shed Roof Framing Plans Units 2C & 3C 4 Feb. 2004
58 S-106A  Foundation Plan — Unit 3C HC — Spread Ftg 4 Feb. 2004
59 S-106B  Foundation Plan — Unit 3C HC 4 Feb. 2004
60 S-107 First Floor Framing Plan Unit 3C HC 4 Feb. 2004
61 S-108 Roof Framing Plan Unit 3C HC 4 Feb. 2004
Fdn/1st FIr Framing Plan — Unit 4C (4J Sim) — Spread
62 S-109A  Ftg 4 Feb. 2004
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63 S-109B  Fdn/1st FIr Framing Plan Unit 4C (4J Sim) 4 Feb. 2004
64 S-110 2nd Flr/Roof Framing Plan Unit 4C (4J Sim) 4 Feb. 2004
65 S-111 Foundation Plan — Unit 4S0 4 Feb. 2004
66 S-112 First Floor Framing Plan Unit 4S0 4 Feb. 2004
67 S-113 Second Floor Framing Plan Unit 4S0 4 Feb. 2004
68 S-114 Gable Roof Framing Plan Unit 4S0 4 Feb. 2004
69 S-115 Shed Roof Framing Plan Unit 4S0 4 Feb. 2004
70 S-116 Foundation Plan Unit 4S0 Max 4 Feb. 2004
71 S-117 First Floor Framing Plan Unit 4S0 Max 4 Feb. 2004
72 S-118 Second Floor Framing Plan Unit 4S0 Max 4 Feb. 2004
73 S-119 Gable Roof Framing Plan Unit 4S50 Max 4 Feb. 2004
74 S-120 Foundation Plan — 4S0-CV 4 Feb. 2004
75 S-121 First Floor Framing Plan 4S0-CV 4 Feb. 2004
76 S-122 Second Floor Framing Plan 4S0-CV 4 Feb. 2004
77 S-123 Roof Floor Framing Plan 4S0-CV 4 Feb. 2004
78 S-201 Shear Wall Details 4 Feb. 2004
79 S-501  Details 4 Feb. 2004
80 S-502A  Details 4 Feb. 2004
81 S-502B  Details 4 Feb. 2004
82 S-503A  Details 4 Feb. 2004
83 S-503B  Details 4 Feb. 2004
84 S-504  Details 4 Feb. 2004
85 S-505  Details 4 Feb. 2004
86 S-506 Details/Load Diagrams 4 Feb. 2004
87 S-507  Details 4 Feb. 2004
88 S-508  Details 4 Feb. 2004
ARCHITECTURAL

89 A-001  Architectural Legends, Symbols & General Notes 4 Feb. 2004
90 AD-100 Demolition Site Plan A 4 Mar. 2004
91 AD-101 Demolition Plans — Type Al (On-Base Capehart) 4 Feb. 2004
92 AD-102 Demoalition Plans — Type A2 (On-Base Capehart) 4 Feb. 2004
93 AD-103 Demoalition Plans — Type A3 (On-Base Capehart) 4 Feb. 2004
94 AD-104 Demolition Plans — Type B1 (On-Base Capehart) 4 Feb. 2004
95 AD-105 Demoalition Plans — Type B2 (On-Base Capehart) 4 Feb. 2004
96 AD-106 Demoalition Plans — Type B4 (On-Base Capehart) 4 Feb. 2004
97 AD-107 Demoalition Plans — Type B5 (On-Base Capehart) 4 Feb. 2004
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98 AD-108 Demoalition Plans — Type A (Off-Base Capehart) 4 Feb. 2004
99 AD-109 Demolition Plans — Type B (Off-Base Capehart) 4 Feb. 2004
100 AD-110 Demolition Plans — Type C (Off-Base Capehart) 4 Feb. 2004
101 A-100 Housing Site Plan A 4 Mar. 2004
102 A-101 Floor Plans — Unit 2J 4 Feb. 2004
103 A-102 Floor Plans — Unit 2C 4 Feb. 2004
104 A-103 Floor Plans — Unit 3J 4 Feb. 2004
105 A-104 Floor Plans — Unit 3C 4 Feb. 2004
106 A-105 Floor Plans — Unit 3C-HC 4 Feb. 2004
107 A-106 Floor Plans — Unit 4J 4 Feb. 2004
108 A-107 Floor Plans — Unit 4C 4 Feb. 2004
109 A-108 First Floor Plan — Unit 4S0 4 Feb. 2004
110 A-109 Second Floor Plan — Unit 4S0 4 Feb. 2004
111 A-110 First Floor Plan — Unit 4S0-Max 4 Feb. 2004
112 A-111 Second Floor Plan — Unit 4S0-Max 4 Feb. 2004
113 A-112 First Floor Plan — Unit 4S0-CV 4 Feb. 2004
114 A-113 Second Floor Plan — Unit 4S0-CV 4 Feb. 2004
115 A-121  Roof Plans — Unit 2C (2J Sim) 4 Feb. 2004
116 A-122  Roof Plans — Unit 3C (3J Sim) 4 Feb. 2004
117 A-123  Roof Plan — Unit 3C-HC 4 Feb. 2004
118 A-124  Roof Plan — Unit 4C (4J Sim) 4 Feb. 2004
119 A-125  Roof Plans — Unit 4S0 4 Feb. 2004
120 A-126  Roof Plans — Unit 4S0-Max, 4SO-CV 4 Feb. 2004
121 A-201 Exterior Elevations — Unit 2C (2J Sim) - Gable 4 Feb. 2004
122 A-202 Exterior Elevations — Unit 2C (2J Sim) - Shed 4 Feb. 2004
123 A-203 Exterior Elevations — Unit 3J — Gable Roof 4 Feb. 2004
124 A-204 Exterior Elevations — Unit 3J — Shed Roof 4 Feb. 2004
125 A-205 Exterior Elevations — Unit 3C — Gable Roof 4 Feb. 2004
126 A-206 Exterior Elevations — Unit 3C — Shed Roof 4 Feb. 2004
127 A-207 Exterior Elevations — Unit 3C-HC 4 Feb. 2004
128 A-208 Exterior Elevations — Unit 4J — Gable Roof 4 Feb. 2004
129 A-209 Exterior Elevations — Unit 4C — Gable Roof 4 Feb. 2004
130 A-210 Exterior Elevations — Unit 4S0 — Gable Roof 4 Feb. 2004
131 A-211 Exterior Elevations — Unit 4S0 — Shed Roof 4 Feb. 2004
132 A-212 Exterior Elevations — Unit 4S0-Max 4 Feb. 2004
133 A-213 Exterior Elevations — Unit 4S0-CV 4 Feb. 2004
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134 A-221 Interior Elevations 4 Feb. 2004
135 A-222 Interior Elevations 4 Feb. 2004
136 A-223 Interior Elevations 4 Feb. 2004
137 A-224 Interior Elevations — Unit 3C-HC 4 Feb. 2004
138 A-301 Building Sections — Unit 2C (2J Sim) A 27 Feb. 2004
139 A-302 Building Sections — Unit 3C (3J Sim) A 27 Feb. 2004
140 A-303 Building Sections — Units 3C-HC, 4C (4J Sim) A 27 Feb. 2004
141 A-304 Building Sections — Unit 4S0 A 27 Feb. 2004
142 A-305  Building Sections — Units 450, 4S0-Max, 4S0-CV A 27 Feb. 2004
143 A-311 Wall Sections 4 Feb. 2004
144 A-312 Wall Sections 4 Feb. 2004
145 A-313  Wall Sections 4 Feb. 2004
146 A-314  Wall Sections 4 Feb. 2004
147 A-315  Wall Sections — Interior 4 Feb. 2004
148 A-501 Exterior Details 4 Feb. 2004
149 A-502 Exterior Details 4 Feb. 2004
150 A-511  Details 4 Feb. 2004
151 A-601 Finish Schedules 4 Feb. 2004
152 A-602  Schedules 4 Feb. 2004
153 A-701 Stair Plans, Sections & Details — Unit 3C 4 Feb. 2004
MECHANICAL
154 M-001  Mechanical Legend 4 Feb. 2004
155 M-101  Floor Plans — HVAC — Unit 2C (2J Sim) 4 Feb. 2004
156 M-102  Floor Plans — HVAC — Unit 3C (3J Sim) 4 Feb. 2004
157 M-103  Floor Plan — HVAC — Unit 3C-HC 4 Feb. 2004
158 M-104  Floor Plans — HVAC — Unit 4C (4J Sim) 4 Feb. 2004
159 M-105  First Floor Plan — HVAC Unit 4S0 4 Feb. 2004
160 M-106  Second Floor Plan — HVAC Unit 4S0 4 Feb. 2004
161 M-107  First Floor Plan — HVAC Unit 4S0 Max 4 Feb. 2004
162 M-108  Second Floor Plan — HVAC Unit 4S0 Max 4 Feb. 2004
163 M-109  First Floor Plan — HVAC Unit 4S0-CV 4 Feb. 2004
164 M-110  Second Floor Plan — HVAC Unit 4S0-CV 4 Feb. 2004
165 M-201  Floor Plans — Plumbing — Unit 2C (2J Sim) 4 Feb. 2004
166 M-202  Floor Plans — Plumbing — Unit 3C (3J Sim) 4 Feb. 2004
167 M-203  Floor Plan — Plumbing — Unit 3C-HC 4 Feb. 2004
168 M-204  Floor Plans — Plumbing — Unit 4C (4J Sim) 4 Feb. 2004
W912DW-04-R-0008 00800 - 16 R0O005



03052/11

Replace Family Housing, Phase IV, Malmstrom AFB, Montana

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE
169 M-205  First Floor Plan — Plumbing Unit 4S0 4 Feb. 2004
170 M-206  Second Floor Plan — Plumbing Unit 4S0 4 Feb. 2004
171 M-207  First Floor Plan — Plumbing Unit 4S0 Max 4 Feb. 2004
172 M-208  Second Floor Plan — Plumbing Unit 4S0 Max 4 Feb. 2004
173 M-209  First Floor Plan — Plumbing Unit 4S0-CV 4 Feb. 2004
174 M-210  Second Floor Plan — Plumbing Unit 4S0-CV 4 Feb. 2004
175 M-301  HVAC Schedules, Details & Sequence of Operations 4 Feb. 2004
176 M-401  Plumbing Schedules, Details & Diagrams 4 Feb. 2004
ELECTRICAL

177 E-001 Electrical Symbols, Abbreviations and General Notes 4 Feb. 2004
178 E-002 Demolition Site Plan (Area A) 4 Feb. 2004
179 E-003 Demolition Site Plan (Area B) 4 Feb. 2004
180 E-004 Demolition Site Plan (Area C) A 4 Mar. 2004
181 E-005 Demolition Site Plan (Area D) 4 Feb. 2004
182 E-006 Electrical Site Plan (Area A) 4 Feb. 2004
183 E-007 Electrical Site Plan (Area B) 4 Feb. 2004
184 E-008 Electrical Site Plan (Area C) A 4 Mar. 2004
185 E-009 Electrical Site Plan (Area D) 4 Feb. 2004
186 E-101 Electrical Floor Plans — Unit 2C (2J Sim) 4 Feb. 2004
187 E-102 Electrical Floor Plans — Unit 3C (3J Sim) 4 Feb. 2004
188 E-103 Electrical Floor Plans — Unit 3C-HC 4 Feb. 2004
189 E-104 Electrical Floor Plans — Unit 4C (4J Sim) 4 Feb. 2004
190 E-105 Electrical Floor Plans — Unit 4S0 4 Feb. 2004
191 E-106 Electrical Floor Plans — Unit 4S0 4 Feb. 2004
192 E-107 Electrical Floor Plans — Unit 4S0-Max 4 Feb. 2004
193 E-108 Electrical Floor Plans — Unit 4S0-Max 4 Feb. 2004
194 E-109 Electrical Floor Plans — Unit 4S0-CV 4 Feb. 2004
195 E-110 Electrical Floor Plans — Unit 4S0-CV 4 Feb. 2004
196 E-201 Schedules, One-Line Diagram and Detail 4 Feb. 2004
197 E-202 Electrical Load Calc 4 Feb. 2004
198 E-301 Electrical Details 4 Feb. 2004
199 E-302 Electrical Details 4 Feb. 2004
200 E-303 Electrical Details 4 Feb. 2004
201 E-401 Electrical One-Line Diagram 4 Feb. 2004
202 E-402 Electrical One-Line Diagram 4 Feb. 2004
203 E-403 Electrical One-Line Diagram 4 Feb. 2004
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DRAWING REVISIONS BY NOTATION

Drawing Sheet 4, Plate C-101: Revise Note 2 to read “Removal of existing framed structures
on the east and west side of Dogwood Street (13 structures) will be performed by another
agency or by Contract Options 0031 through 0039, specified in the Bid Schedule and Section
01025 Measurement and Payment. Contractor shall complete the remaining ...... as shown on
this plan.”

STANDARD DETAILS BOUND IN THE SPECIFICATIONS

DRAWING SHEET DATE
NUMBER NUMBER TITLE

SECTION 01501 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

1&2 U.S. Air Force Project Construction Sign  84JUN20
1 Hard Hat Sign 10SEP90

END OF SECTION
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